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m Ongoing monitoring overview
m Modeling update
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Island Monitoring

m WL survey continuing in 2006
— 24 sites
— 10 new volunteers (from article)

m Stream and Precipitation gaging
continuing

— Plan to upgrading a site to be a "full” meteorological station
— Plan to telemetry some sites

m All monitoring data collected in 2005 to
be presented in annual data report
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Island Monitoring con’t

m New dedicated setup for each monitoring well
— Water level device (Levelogger)
— Sampling setup
— Plan to add telemetry to the sites

m Water Quality monitoring (~summer)
— Environmental indicators at current sites
— Baseline parameters at new monitoring sites
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24 Existing WL locations (green)

10 Potential WL locations (orange) 47
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WRE Modeling

m Phase | modeling Peer Review
— In review: UW - Derek Booth

m Phase |l
— Mike-SHE
* Intregrated Hydrological Modelling

System

— Surface water modeling
— MODFLOW conversion
— Special 3-day training session in April
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Monitoring Well Installation

m Drilling took longer than expected, nearly 10
weeks to complete

— Oct 17t to Dec 20t

m 5 of 6 wells drilled deeper than predicted.
— Deepest sample 342’ from Maury Island

m 1 well (Maury Island — 63" Ave) is dry
m Issues with drilling +/- installation

— King County DOT safety folks
— Concerned Citizen
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Monitoring wells

+. VAS_ W-60

m 5 areas

m 6 wells

5-2"wells
1-6" well

m Pictures of the
sites on the
next slides

3
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VAS W-64
Typical set-up
w/ J-cap & lock




Iocatlon Wax Orchard @ Vashon Hwy
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VAS_ \W-64
2 - New outside bolts
January 25, 2006 7 New locking wellcap & lock



Maury Island- 63 Ave SW
VAS_ W-62

-

Valley Center Park-nRide B North VVashon Hwy
VAS_W-61 & VAS_W-65 VAS_W-60




Well data
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m Pump test was completed in Dec 2005

— 3 day test was done on VAS W-65
— « VAS_W-61 was used as a monitoring well

m Boring Logs and associated report will
be completed by King County DOT staff
— Report expected in the next few weeks

m WRE Well Data report to be written this
next quarter
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2005 Budget

m Project budget for 2005 is $412,151

m Expenses for 2005: $382,489
— 93% of our budget
— Capital portion can be rolled over ~$30,000

m Project budget for 2006 is $147,299

— Add 2005 rollover for a new 2006 total:
$176,961
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